Report 1- October

Progress -

- Discussed broad objectives of project
- Elaborated on tools and domains of interest
- Mentees brushed up on pre-requisites
- Began work on ball tracking. Looked at 2 possible solutions
 - 1. Blob tracking
 - 2. Heat map based CNN

Plans (Restricted due to end sems)-

- Complete working implementation of ball tracking
- Tracking player position and integrating it with ball tracking